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Project Reporting on 
the 2003 Transportation 
Funding Package
Introduction

WSDOT prepares information for legislators, state and local 
officials, interested citizens and the press on the progress of the 
program funded by the 2003 Transportation Funding Package.  
Much of the detailed information is maintained on-line on the 
WSDOT website.  The Gray Notebook, in these special Beige 
Pages, highlights each quarter’s progress and reports on finan-
cial and other program management topics as well as detailed 
information on key projects.

The Beige Pages for this quarter are organized in the follow-
ing manner:

· Project Reporting

· Current Project Highlights and Accomplishments

· Project Delivery

· Financial Information

· Program Management Information

We welcome suggestions and questions that can help us 
strengthen this project delivery and accountability reporting.

Project reporting uses several different tools, including the Gray 
Notebook, web-based Project Pages and Quarterly Project 
Reports (QPR). There is a Project Page on the website for each 
major WSDOT project, and QPRs for Nickel funded projects in the 
2003 funding package. 

Navigation to the Home Page and the Project Pages
WSDOT’s home page can be found at: www.wsdot.wa.gov/

The Home Page (shown below) has several links that allow 
access to the individual Project Pages the Accountability naviga-
tion bar provides access to “hot links” found in the on-line version 
of the Gray Notebook, the Projects navigation bar and direct links 
to several of the largest projects under the Projects Navigation 
page. Project pages can also be accessed from any WSDOT web 
page by clicking on the “projects” tab at the top of every page.

Accountability

Projects

Project Pages

http://www.wsdot.wa.gov
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Project Pages 
Project Pages contain information on all aspects of a specific 
project.  An existing Project Page is shown below.

Project Pages provide details on overall project vision, 
funding components, financial tables, milestones, status descrip-
tion, problem discussions, risk challenges, forecasting, maps, 
photos, links and more.

Currently, approximately 140 Project Pages provide on-line 
updates.

Quarterly Project Reports (QPR) are accessible through a link 
on the Project Page.

Project pages provide a summary of the project status to 
date and are updated regularly to the best of WSDOT’s ability. 

Project pages can be found at: 
www.wsdot.wa.gov/projects/

Project Reporting on the 2003 
Transportation Funding Package

Project Information Roadmap

Gray Notebook 

Home Page 

Project Page
Project Pages report on all WSDOT 2003 
Transportation Fund projects. Project 
Pages provide detailed information updated 
regularly:

· Overall Project Vision

· Financial Table, Funding Components

· Roll-up Milestones

· Roll-up Cash Flow, Contact Information

· Maps and Links QPR

· Quarterly Project Reports 

Quarterly Project Reports summarize 
quarterly activities:

· Highlights

· Milestones

· Status Description

· Problem Statement

· Risk Challenges

· Project Costs/Cash Flow

· Contact Information

Project Reporting

http://www.wsdot.wa.gov/projects/
http://www.wsdot.wa.gov/projects/
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Current Project 
Highlights and
Accomplishments

This is WSDOT’s fourth quarterly report of the delivery of the 
2003 Transportation Funding Package.  This report also reflects 
adjustments adopted by the legislature in the 2004 Supplemental 
Transportation Budget.

The following project information is gathered from a variety of 
sources within WSDOT and is principally the responsibility of the 
various regional administrators and their project teams.  A team 
of senior WSDOT managers from Olympia meet in each region 
every quarter to perform due diligence on progress and status for 
each project and to offer assistance, support, and coordination 
on issues or problems arising with any project.  This process also 
prepares headquarters staff to discuss project status with  legis-
lative members and staff and to report firsthand to the Secretary 
and the Transportation Commission.

Projects Advertised:
One project (I-90 Cle Elum River Bridge) was advertised this 
quarter as scheduled.  One project (U.S. 395, North Spokane 
Corridor - Francis Avenue to Farwell Street) was advertised early 
this quarter after a short delay from its original schedule, owing to 
a right of way issue described in last quarter’s Gray Notebook.  The 
second phase of a project for which the first phase was previously 
advertised (SR 16 HOV Improvements Olympic Drive and Union 
Avenue) also went on ad. One project (SR 7/SR 507 to SR 512-
Safety) for reasons described on page 8 was not advertised as 
scheduled.  

I-90, Cle Elum River Bridge
This project will increase the vertical clearance of the westbound 
Cle Elum River Bridge on I-90.  The contract was advertised for 
bid on March 15, 2004 and will be awarded to the contractor in 
May 2004.  The estimated completion of this project is August 
2004.

U.S. 395, North Spokane Corridor - Francis Avenue to 
Farwell Road
The first of the four contracts for U.S. 395 North Spokane Corri-
dor, Farwell Road Lowering, was advertised in January 2004 
and awarded on March 8, 2004 for $4.9 million, 16% under the 
engineer’s estimate of the planned budget amount for this phase.  
(The second contract, Gerlach to Wandermere, is on schedule for 
advertisement in November 2004).

SR 16 HOV Improvements - Olympic Drive to Union Ave  
The contract for the second phase of this project, Union Avenue to 
Jackson Avenue was advertised to bidders in March 2004 and is 
scheduled to be complete by June 2007.  Also, the Center Street 
Off Ramp to Jackson was combined with this project to reduce 
administrative costs.  (The SR 16 HOV project has three phases.  
The first phase of this project was advertised in quarter two.)

Other Capital Programs:

Columbia Center Blvd. Railroad Crossing /City of Kennewick
This project will replace an existing at-grade railroad crossing with 
a grade-separated crossing.  The contract was advertised for bids 
in March 2004 and is on schedule for award in April 2004.

Contract Advertising and Awards

As of March 31, 2004, 17 highway projects under the 2003 
Transportation Funding Package had been advertised. 

These projects are:
- I-5 Salmon Creek to I-205
- SR 9/SR 528 Intersection - Signal
- SR 16, HOV - Olympic Drive to Union Ave - (Two of the three phases  
  have been advertised)
- I-90, Highline Canal to Elk Heights
- I-90, Ryegrass Summit to Vantage
- I-90, Argonne to Sullivan Road (Pines)
- I-90, Eastbound Ramps to SR 18 - Signal
- I-90, Cle Elum River Bridge
- 97A, Entiat Park Entrance - Turn Lanes
- SR 124/East Jct. SR 12 - Reconstruction
- SR 161, 234th Street to 204th Street E
- I-182/U.S. 395 I/C - Roadside Safety
- SR 203, NE 124th/Novelty Rd. Vic.
- U.S. 395, Kennewick Variable Message Sign
- SR 500, E 112th Ave. - Interchange
- SR 527, 132nd St. SE to 112th St. SE
- U.S. 395/NSC - Francis Avenue To Farwell Road

Sixteen of the projects had been awarded to their low bidders 
as of March 31, 2004, (all except I-90 Cle Elum River Bridge).  
The total of the award amounts for the sixteen projects is $116 
million. The total of the pre-bid engineers estimate for the con-
struction contracts for the 16 projects was $122 million.

Three projects scheduled to be advertised prior to March 31 
have not been advertised. The circumstances of these three 
projects are as follows:
- SR 522/I-5 to I-405 Multi-Modal Project - Because of 
 coordination work with the City of Lake Forest Park as 
 described in the Gray Notebook for December 2003.
- SR 7/SR 507 to SR 512 - Safety - Because of right-of-way 
 issues as described in the Gray Notebook for December 2003.
-  I-5 Noise Wall - Because of design issues as described in the Gray  
   Notebook for September 2003.

Biennium To Date Summary

http://http://www.wsdot.wa.gov/projects/I90_CleElumRiverBridge/
http://www.wsdot.wa.gov/projects/US395NorthSpokaneCorridor/
http://www.wsdot.wa.gov/projects/US395NorthSpokaneCorridor/
http://www.wsdot.wa.gov/projects/piercecountyHOV/SR16_Olympic_Union/
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Projects Awarded Based on Previous Advertisements:

SR 124, East Junction U.S. SR 12 – Reconstruction
This project was awarded on January 20, 2004 for $142,000.  
Construction on the project includes removing the existing asphalt 
pavement and construction of the sub grade in preparation for 
paving of the new roadway.  The project is on schedule and will 
be open to traffic in April 2004.

SR 203, NE 124th Novelty Road Vicinity
This project was awarded on January 26, 2004 for $2 million.  The 
pre-construction conference has been held and the contractor is 
scheduled to start work in early May.  For approximately one week 
this summer, NE 124th Street will be closed while the contractor 
raises the county road to meet the roundabout grade.  The round-
about is expected to be open to traffic in October of 2004.

U.S. 395, Kennewick Variable Message Sign
The project was awarded on January 20, 2004 for $109,000, which 
is $31,000 less than the engineers estimate for the project.  The 
bridge support brackets for the variable message sign and the 
camera pole have been ordered by the contractor.  As anticipated, 
contract time has been suspended to allow time for the procure-
ment of materials that could not be manufactured until ordered by 
the contractor. Work will resume in early May as material and equip-
ment become available. The project remains on schedule and the 
improvements should be installed for use by August 2004.

SR 527, 132nd Street SE to 112th Street SE
The project was awarded on March 1, 2004 for $18.9 million.  
WSDOT is doing the construction work with the City of Everett 
purchasing the right of way.  The contractor is scheduled to start 
work in early May 2004 and the project is expected to proceed on 
schedule.

Construction Highlights
Several of the highway projects funded by the Nickel Account are 
now under construction.  More details can be found in the respec-
tive on-line Project Pages at www.wsdot.wa.gov/projects.

Highway Construction Program

I-5, Widen Each Direction From Salmon Creek to I-205
Work on this project remains within the budget and on schedule.  
The NE 129th Street Bridge crossing over I-5 was demolished to 
prepare for the new bridge at the same location. Eight-foot diame-
ter shafts have been completed and the contractor has started 
working on several retaining walls that will raise NE 129th Street.  
Abutments and curtain walls in addition to the temporary I-5 
detour bridge are currently being constructed by the contractor.  
WSDOT is working on establishing the size, type, location and the 

construction schedule for constructing a $1.7 million noise wall 
approved by the 2004 Transportation Supplemental Budget.  

SR 9/SR 528 Intersection - Signal
The contractor began work on February 2, 2004. This work includes 
roadway excavation, removal of trees and clearing of shrubs. The 
signal poles have been installed and conduit for the signal wires are 
in place. The project was placed on winter shutdown on March 4, 
2004 to wait for dry weather. Work is scheduled to resume in early 
May 2004. To date, the project is on schedule for completion in 
November 2004 and is within budget at approximately 28% physi-
cal completion. Remaining work consists of earthwork, surfacing, 
and paving for the widening, installing signal mast arms, pulling 
wire, and turning on the signals. The traffic signal is expected to be 
operational by late May or early June.

I-90, Highline Canal to Elk Heights - Truck Passing Lanes
This project constructs a truck climbing/passing lane on 
eastbound I-90, east of the Indian John Rest Area. Work resumed 
March 15, 2004 after the winter suspension. Construction activi-
ties include excavation for the new lanes and foundation work in 
preparation for widening the Highline Canal Bridge.

I-90, Ryegrass Summit to Vantage - Truck Passing Lanes
The contractor was able to resume work on March 8, 2004, after 
the winter shutdown. The first focus of work, primarily in March, 
involved the upcoming detour. This will include minor widening of 
the eastbound lanes, placement of concrete traffic barrier, and 
striping. Nearly one mile of the additional lane and modifications 
to the Ryegrass Rest Area ramps are already completed and now 
open to traffic.

I-90, Build Lanes from Argonne to Sullivan Road
This project constructs one additional lane in each direction on 
Interstate 90 from Argonne Road to Sullivan Road in the Spokane 
Valley.  After a winter shutdown, good weather conditions allowed 
construction work to re-start on February 23, 2004. Eastbound 
traffic was moved to temporary lanes on March 13, 2004. Work can 
now start on the reconstruction of the eastbound lanes including 
drainage, noise walls, signing and illumination. Eastbound construc-
tion and all ramps will be completed by November 1, 2004.

U.S. 97A, Entiat Park Entrance - Turn Lanes
Ground-breaking occurred on schedule in April 2004.  This project 
was joined with the Wenatchee North Paving project to result 
in expected savings of approximately $60,000. The Entiat Park 
Entrance turn lanes should by fully operational for holiday travelers 
before Memorial Day weekend. There will be minor work remaining 
after the opening, which should be completed before July 4, 2004.

Current Project 
Highlights and
Accomplishments

Project  Highlights

http://www.wsdot.wa.gov/projects/SR124_EastJunctionSR12/
http://www.wsdot.wa.gov/projects/sr203roundabout/
http://www.wsdot.wa.gov/projects/US395_Kennewick_VMS/
http://www.wsdot.wa.gov/projects/SR527Widen/132ndSE_112thSE/
http://www.wsdot.wa.gov/projects
http://www.wsdot.wa.gov/projects/I5SalmonCreektoi205/
http://www.wsdot.wa.gov/projects/SR9_SR528/
http://www.wsdot.wa.gov/projects/I90TruckClimbingLanes/HighlineCanal_ElELv����#�#
http://www.wsdot.wa.gov/projects/I90TruckClimbingLanes/Ryegrass_Vanta ��^
http://www.wsdot.wa.gov/projects/I90TruckClimbingLanes/Ryegrass_Vantage/�
http://www.wsdot.wa.gov/projects/I90SpokaneIdahoStLine/Argonne_Sullivan/�
http://www.wsdot.wa.gov/projects/US97A_EntiatPark/


GNB  |  5Measures, Markers and Mileposts – March 31, 2004

SR 161, 234th Street to 204th Street East
This project is the first of two phases.  It was awarded in late-
December 2003 and is expected to be completed by December 
2005. This project will widen the highway from one lane to two 
lanes in each direction and enhanced roadside safety features 
throughout the corridor. Grading work on the first contract, 234th 
Street East to 204th Street East, will begin May 2004 once restric-
tions for high ground water are lifted.

SR 500, NE 112th Avenue - Interchange
This project will construct a new interchange on SR 500 at NE 
112th Ave/Gher Road.  The project remains on schedule and 
within budget and is approximately 43% complete.  Retaining 
walls and embankments for the two structures are progressing.  
Girders for the main structure were placed in late March and early 
April with three nighttime closures of NE 112th Ave.  Girders were 
placed for the eastbound “fly-over” bridge in January 2004 and 
the bridge deck is expected to be complete by May 2004.  The 
bridge deck for the main structure is expected to be complete by 
July 2004.  Construction continues on the noise barrier along the 
I-205 ramp and has begun for a noise barrier on SR 500 to the 
east of NE 112th Ave. 

Other Highway Project Highlights:

SR 99, Alaskan Way Viaduct
The project reached an important milestone on March 31, 2004 
with the release of the Draft Environmental Impact Statement 
(DEIS) WSDOT, the City of Seattle and the FHWA,  and the start of 
the 60 day public review comment period. This DEIS was written 
in a “reader friendly” format  to engage public discussion as well 
as meet all legal requirements. The DEIS was delivered on time 
and under budget. Completion of this document will keep the 
project on schedule to pursue evaluation of alternatives.

I-5 Noise Wall
This project is in Seattle near the end of SR 520 and Roanoke 
Street. The project is currently in the design phase and will be 
advertised in early summer 2004 with a construction start in late 
summer.

Current Project 
Highlights and
Accomplishments

Project Completions  
and Other Highlights

Other Capital Programs:

Edmonds Multimodal Terminal 
This is a WSDOT-local agency partnership in which WSDOT will 
transfer $7.8 million in bond proceeds to the City of Edmonds.  
The funds will be used to purchase property for the proposed 
Edmonds Multimodal Terminal.  Project activities are currently 
focused on tribal and environmental issues.  The environmen-
tal clean-up appraisal report of the Unocal property has been 
completed and shared with the City of Edmonds.  Negotiations 
with the Tribes are underway and a draft settlement has been  
agreed to by the Tribes.  A formal mitigation plan is pending.

Mukilteo Multimodal Terminal 
WSDOT has evaluated various concepts for the new multimodal 
facility in conjunction with the funding and operational preferences 
of the Consortium Partners’ objectives. To coordinate the two 
projects, the draft master plan report was distributed for review to 
the Mukilteo Project Team and the Port of Everett Boeing Barge 
Dock Team.  WSDOT is negotiating with the consulting team to 
take the project through the environmental process and prelimi-
nary design.  In order to, minimize traffic backing onto SR 525, a 
“queue” analysis indicates that terminal improvements need to be 
complemented prior to the addition of a third vessel on the route.

http://www.wsdot.wa.gov/projects/SR161_176th_234th/
http://www.wsdot.wa.gov/projects/SR500NE112Interchange/
http://www.wsdot.wa.gov/projects/Viaduct/
http://www.wsdot.wa.gov/projects/I5RoanokeNoisewall/
http://www.wsdot.wa.gov/projects/edmondsterminal/
http://www.wsdot.wa.gov/projects/mukilteoterminal/
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Project Delivery

Proposed Adjustments to 
Delivery Planning

Meeting schedule, budget and scope expectations is an impor-
tant element in WSDOT’s delivery of the projects in the 2003 
Transportation Funding Package. Planning and design activities 
for specific projects sometimes identify the need to make adjust-
ments to construction delivery spending schedules. Some of 
these adjustments will have no impact on critical start or comple-
tion dates. Others may require adjustments to critical dates. In the 
2004 Supplemental Budget, the Legislature provided additional 
management flexibility to the Transportation Commission, allow-
ing projects with emergent needs to be modified within overall 
legislative guidelines.  The legislature also approved several such 
proposed adjustments WSDOT had already offered. 

Highway Construction Program:

I-5/I-205, NE 134th Street Interchange
WSDOT proposes to advance $800,000 in the spending plan for 
early purchase of a right of way parcel that is essential to project 
completion. This property is currently for sale and its purchase 
now would avoid development that could inhibit project comple-
tion. The advancement of funds will not increase the total project 
cost.  Under the flexibility provision granted in the 2004 Trans-
portation Supplemental Budget, WSDOT will request that the 
Transportation Commission appropriate the spending plan 
change at its May meeting.

Opportunities and Options for Legislative Consideration:

Geiger Spur Connection
Should funds be allocated in the 03-05 biennium to allow WSDOT 
to begin work on track alignment, design and more complete 
cost estimating for the Geiger spur track relocation?   The Geiger 
spur is funded for $3.5 million in construction funds in the 05-07 
biennium from the 2003 transportation revenue package.  While 
WSDOT has been given some program management schedul-
ing flexibility in the Highway and Ferry capital programs, the Rail 
capital program was not given that flexibility, nor were funds 
provided for the design of the facility. 

WSDOT has identified that the originally estimated $3.5 
million will not be enough to purchase the needed right of way 
and construct the track realignment that is needed, but does not 
have a firm engineer’s estimate on the project, and agrees with 
the community project advocates that early work on that estimate 
is desirable. The Airway Heights business community is interested 
in early resolution of the relocation of the line as its proximity within 
the Fairchild Airforce Base is undesirable. WSDOT estimates that 
$220,000 provided this biennium will allow a preliminary alterna-
tive with right-of-way footprint to be developed to include public 
involvement, an initial environmental investigation and documen-
tation, and a project cost estimate.

Watch List Projects: Cost and Schedule Concern
WSDOT is giving special attention to projects where cost, sched-
ule or scope expectations may be at risk in the project delivery 
process, sometimes for reasons outside of WSDOT’s control.  
There are three categories of Watch List items presented in the 
Gray Notebook:  Items removed from the Watch List, Updated 
Watch List Projects and New Watch List Items Added. Since 
concerns regarding these projects are in the early stage, WSDOT 
evaluates a variety of information before reaching a decision to 
adjust the cost, scope or schedule.

Items removed from the Watch List since December 31, 2003

Highway Construction Program:

I-5, Rush Road to 13th Street
Removed from the Watch List.  This projects adds one lane in 
each direction on I-5 between the interchanges at Rush Road 
(exit 72) and 13th Street (exit 76), including construction of a new 
interchange at the current LaBree Road bridge.  FHWA approved 
the new interchange concept described to be in doubt in the 
September 30, 2003 Gray Notebook and work is now proceeding 
to the scheduled advertisement date.

Watch List Projects Update from the “Watch List” ending 
December 31, 2003

Highway Construction Programs:

SR 7/SR 507 to SR 512 - Safety
Updated from the December 2003 Gray Notebook.  WSDOT was 
focused on meeting the current spending plan for this project by 
striving to complete access permits with property owners in time 
to meet a spring 2004 advertisement date.  Two business owners 
have filed a lawsuit against the project in Pierce County Superior 
Court. WSDOT is working with the Attorney General’s Office to 
determine the merits of the alleged claims. Now a request has 
been received from two State Senators and endorsed by a Pierce 
County Council Member to hold the project start until 2005. This 
would give the local jurisdictions time to find additional funding 
for landscaping and other desirable adjuncts to the project. The 
project status will be updated in the June 30, 2004 report.

SR 9/SR 522 to 212th Street SE (Stages 1 & 2)
Updated from the December 2003 Gray Notebook.  The project 
remains on the Watch List so that time critical right of way acqui-
sition and environmental permit items can be monitored and 
reported.  WSDOT has retained a Real Estate Services consul-
tant to complete the right of way acquisitions.  The design team 
has prepared alternatives to sequence the construction to work 

Watch List

http://www.wsdot.wa.gov/projects/i5ne134thi205/
http://www.wsdot.wa.gov/projects/SRS_GeigerSpur/
http://www.wsdot.wa.gov/projects/I5RushRd13thSt/
http://www.wsdot.wa.gov/projects/SR7safety/
http://www.wsdot.wa.gov/projects/sr9_Widen/SR522_212thSt/
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around property acquisition obstacles and allow the contract 
to be advertised on schedule.  Right of way and channelization 
plans have been finalized.  The environmental permit process is 
underway.  The WSDOT design team continues coordination with 
the Brightwater Wastewater Treatment Plant design team, a major 
item for the success of this project.

SR 167, 15th Street SW to 15th Street NW - HOV
Updated from the December 2003 Gray Notebook. WSDOT 
reported that redesigning the project to meet current stormwater 
standards could increase project costs and delay advertise-
ment.  WSDOT has now confirmed the need to provide additional  
stormwater storage required by local regulations.  The project 
team is currently analyzing how this requirement will affect project 
cost and schedule.  Proposed adjustments will be reported next 
quarter once all impacts to schedule and cost are known.

SR 270, Pullman to Idaho State Line - Additional Lanes
Updated from the September and December 2003 Gray 
Notebooks. WSDOT reported that a project cost increase was 
possible due to rock and soil conditions and the need for bridge 
modifications.  It is anticipated that a project cost increase ranging 
from $3 million to $6 million may be required.   The revised project 
cost estimate is expected to be completed by July 2004.  WSDOT 
is investigating methods to reduce or offset these cost increases. 
The project remains on the schedule for advertisement in January 
2005.

SR 410, 214th Ave East to 234th - Widening
Updated from the December 2003 Gray Notebook. As previously 
reported, construction costs for this project could increase by 
millions of dollars or more to accommodate increased real estate 
acquisition costs for land in the proposed right of way that was 
recently re-zoned by local authorities for commercial and light 
industrial uses. The total project cost is now estimated to be 
$20.7 million, an increase of $12.1 million from the current funding 
level.  Given this potential cost increase, WSDOT is now attempt-
ing to develop project alternatives that will reduce the scope and 
will be within the original planned budget.  The scope alternatives 
will be prepared in time for consideration by the 2005 legislature 
as to the future course of this project.

SR 543/I-5 to Canadian Border - Additional Lanes for Freight
Updated from the December 2003 Gray Notebook. WSDOT 
reported that a slope redesign eliminated the need for one wall 
and reduced the height of others which brought the project back 
within anticipated budget.  The project remains on the Watch List 
due to new issues regarding the acquisition of unique commer-
cial property used for customs brokerages and duty free stores 
at the border. This may result in increased right of way costs and 

a delay in the advertisement date.  To accelerate the right of way 
acquisition process and attempt to keep the project on sched-
ule, WSDOT will use a new approach of retaining “turnkey” Real 
Estate Services consultants.  Right of way costs will be monitored 
closely as real estate acquisition proceeds.

Other Capital Programs:

Palouse River & Coulee City Railroad Acquisition
Updated from the December 2003 Gray Notebook.  This project 
would purchase the 302-mile Palouse River and Coulee City 
Railroad, preserving the state’s largest short-line rail grain-hauling 
system. WSDOT, while continuing negotiations with the railroad, 
has also completed several public outreach meetings in eastern 
Washington. Delivery of a benefit and risk assessment plan for 
WSDOT and Transportation Commission review is scheduled for 
May. If WSDOT proceeds to acquire the railroad, acquisition is 
anticipated for July 2004.

Bellingham-GP Area Upgrades
Updated from the December 2003 Gray Notebook.  This project 
would upgrade the existing track through Bellingham’s Georgia 
Pacific (GP) Plant to allow for slightly higher speeds for Amtrak 
Cascades intercity trains. Due to unanticipated freight business 
at the mostly closed GP plant since the project scope was devel-
oped, the original project scope must now be modified.  WSDOT 
is now in negotiations with Burlington Northern Santa Fe Railway 
(BNSF) on a modified scope that will achieve the project’s intended 
result.

Project Delivery

Watch List 
continued from previous page

http://www.wsdot.wa.gov/projects/SR167_15thSW_15thNW_HOV/
http://www.wsdot.wa.gov/projects/SR270PullmanIdahoStLine/
http://www.wsdot.wa.gov/projects/SR410_Lanes_Signal/
http://www.wsdot.wa.gov/projects/SR543_I5_Canadian/
http://www.wsdot.wa.gov/projects/PCC_Acquistion/
http://www.wsdot.wa.gov/projects/PNWRC_Bellingham-GP/
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New Watch List Items since December 31, 2003

Highway Construction Program:

SR 24/I-82 to Keys Road
This project would construct one additional lane in each direction 
on SR 24 from I-82 to Riverside Road and would include several 
new structures (including a crossing of the Yakima River) and other 
improvements. The project is scheduled to be advertised in Febru-
ary 2005. One of the most important project delivery milestones 
was reached in November 2003 when WSDOT completed an 
Environmental Assessment under NEPA with regard to the project, 
clearing the way for the issuance of key construction permits.  
Recently, however, the City of Yakima has contended that the 
project must undergo environmental assessment in conjunction 
with a possible future (unfunded and unprogrammed) project by 
the Bureau of Reclamation or others to alter levees on the Yakima 
River in the vicinity of the SR 24 highway project. The City there-
fore has filed under state law a notice that it has assumed “lead 
agency status” for preparation of an EIS, that it apparently believes 
WSDOT should prepare for a larger program of works including 
both the highway project and the as-yet un-programmed and 
un-funded reclamation project. WSDOT believes that the City’s 
action rests on misinterpretation or misunderstanding of the legal 
and factual circumstances. WSDOT has suggested that if the 
City persists in its course, the SR 24 highway project would be 
blocked because the EIS envisioned by the City has no project to 
analyze and no funding or timetable for its preparation, which in 
any case could not be assisted by WSDOT. WSDOT intends for the 
moment to continue the right of way and design program for the 
SR 24 project. However, the situation as it now stands presents a 
serious threat to the ability on grounds of both schedule and cost 
to achieve the project in accordance with the expectations estab-
lished in the 2003 Transportation Funding Package. A meeting 
between Secretary McDonald and the City Manager on May 17, 
2004 provided grounds for continuiing discussion. This report will 
be updated.

Project Delivery

Other Capital Programs:

Ballard Double Track & Crossover
Burlington Northern Santa Fe Railway (BNSF) has notified WSDOT 
that it will build the planned improvements using funds received 
from Sound Transit under the recent agreement for Sounder 
service to reach Everett and will not be asking for state funds.   
BNSF has requested that the state funds planned for use for the 
Ballard Double Crossovers project be utilized on another track 
location in the corridor that will enhance rail capacity.  WSDOT 
will make a recommendation to the Transportation Commission 
and Legislature in time for the development of the 2005-2007 
budget.  

Watch List
continued from previous page

http://www.wsdot.wa.gov/projects/I82KeysRd/
http://www.wsdot.wa.gov/projects/PNWRC_Ballard/
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Financial Information

2003 Transportation Funding Package  
Paying for the Projects 

The first edition of the Beige Pages (June 2003) included an 
in-depth discussion of the Legislature’s 2003 Transportation 
Funding Package.  The revenue forecast has now undergone 
several updates since, the 2003 Legislature enacted the funding 
package, as well as a, minor change from a new law, HB 2483, 
passed during the 2004 Legislative session that affects the distri-
bution of revenue from vehicle title fees. The following information 
reflects the February 2004 forecast  which also includes the  
impact from the Supreme Court decision on Initiative 776. The 
financial plans also incorporate the anticipated impact of imple-
menting HB 2483.  Further refinements to debt service estimates 
have also been made.  

Revenue Forecasts 
The 2003 Transportation Funding Package enacted by the 2003 
Legislature included tax and fee increases.  The gas tax was 
increased by 5¢ per gallon, and gross weight fees on trucks 
increased by 15%. An additional sales tax on new and used 
vehicles of 0.3% and a license plate number retention fee were 
both established.  The first two sources  are deposited to a 
new account established in the package called the Transporta-
tion 2003 (Nickel) Account.  The latter two are deposited to the 
Multimodal Transportation Account that was established several 
years ago.  

The following charts show the current projected revenues over 
the next ten years (for the new funding sources) as forecasted in 
February 2004 by the Transportation Revenue Forecast Council 
compared to the legislature’s assumed ‘baseline’ projections 
used in the budget-making process in March 2003.  Cumulative 
ten-year totals and individual biennial amounts are both shown.

Forecast comparisons include actual revenue collection data 
to date as well as updated projections based on new and revised 
economic variables. The February 2004 forecast was based on 
several months of actual revenue receipt information.  Gas tax 
receipts include seven months of actual collections and licenses, 
permits and fees include six months of receipts.  In the Trans-
portation 2003 (Nickel) Account, for the ten-year period, gas tax 
receipts were up from the November 2003 forecast (+1.1%) and 
licenses, permits and fees were up significantly (+40.5%) due 
primarily to HB 2483, which redistributed certain fee revenues, 
increasing the distribution to the 2003 Transportation (Nickel) 
account. In the Multimodal Account, licenses, permits and fees 
projected revenue for the ten-year period dropped from the 
November 2003 forecast (-1.9%), also due to HB 2483, which 
moved certain fee revenue out of the Multimodal account and into 
other transportation accounts.  
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Financial Information

Bond Sales Plan for New Authorizations 
Provided by the 2003 Transportation  
Funding Package

Bond Authorization Authorization  
as of  

July 1, 2003

2003-05 Proceeds 
appropriated in  

03-05 budget*

Projected bond sales plan to support project expenditures  
and to maintain positive account balances 

2005-07 2007-09 2009-11 2011-13 Total 10-Year

Gas Tax Bonds
SB 6062, Section 1

$2,600,000,000 $275,000,000 $662,000,000 $746,000,000 $498,000,000 $335,000,000 $2,516,000,000

State GO Bonds
SB 6062, Section 7

$349,500,000 $47,700,000 $43,700,000 $128,700,000 $89,600,000 $39,800,000 $349,500,000

Total $322,700,000 $705,700,000 $874,700,000 $587,600,000 $374,800,000 $2,865,500,000

2003-05 Bond Appropriations ESHB 1163, Chapter 260, Laws 2003 as amended by ESHB 2474, Chapter 229, Laws of 2004

10-Year Bond Sales Plan for New Authorizations Provided in the 2003 Transportation Funding Package
Debt service for gas tax bonds will be paid by the Nickel Gas Tax. Debt service for state GO bonds will be paid by the 
0.3% sales tax on vehicle sales.

The 2003 Transportation Funding Package  contained two new 
bond authorizations: a gas tax authorization of $2.6 billion and 
a state General Obligation (GO) authorization of $349.5 million.  
The proceeds from the new gas tax bonds will be used to fund 
highway projects. The debt service will be paid by the revenues 
from the nickel increase in the gas tax.  The proceeds from the 
new state GO bonds will be used to fund rail and ferry projects.  
Debt service for these bonds will be paid from the Multimodal 
Account.  Receipts from the new 0.3% sales tax on new and 
used vehicles will be deposited to the Multimodal Account and will 
augment rental car tax receipts and other fees already directed 
to this account.  

2003-2005 Biennium
For the 2003-2005 biennium, the Legislature appropriated $275 
million in proceeds from the new gas tax bonds and $47.7 million 
from the state GO bonds. For the 2003 Transportation (Nickel) 
Account, $80 million of gas tax bonds were sold in August 2003 
and an additional $25 million were sold in February 2004. Twenty 
million dollars in General Obligation Bonds were sold in February 
2004 for the Multimodal Account. The next bond sale is sched-
uled for July 13, 2004.  

The bond sales plan has changed slightly from the initial 
report. The table below depicts the revised ten-year bond sale 
plan. It should be noted that the current plan for Nickel Account 
expenditures reflect the need to sell less than the full $2.6 billion 
authorized. The combined affect of the revenue forecasts, bond 
sales assumptions and project expenditure assumptions  are 
presented in the next section.



GNB  |  11Measures, Markers and Mileposts – March 31, 2004

Financial Information

03-05 05-07 07-09 09-11 11-13 Ten-Year Total
Balance Forward from Previous Biennium $0.0 $1.5 $1.0 $0.3 $4.2 
Minimum Fund Balance ($5.0)
Sources:
Gas Tax Revenues ( 5¢ tax) 297.9 344.6 358.6 370.9 381.1 1,753.2 

Licenses, Permits and Fees Revenues 23.2 24.2 26.6 28.8 29.6 132.4 

LPF Re-distribution Legislation (HB 2483) 1.8 3.7 9.4 15.4 15.9 46.2 

I-776 Impact (loss of revenue) (2.6) (2.7) (2.8) (2.9) (3.0) (14.0)

Interest Earnings 2.8 3.0 3.0 3.0 3.0 14.8 

Bond Proceeds 275.0 662.0 746.0 498.0 335.0 2,516.0 

Federal Funds 0.0 0.0 0.0 0.0 0.0 0.0 

Local Funds 0.0 0.0 0.0 0.0 0.0 0.0 
Total Sources of Funds $598.0 $1,034.8 $1,140.8 $913.3 $761.7 $4,448.5 
Uses:
Cost of Bond Issuance 0.7 1.7 1.9 1.2 0.8 6.3 
Bond Sale Underwriters Discount 2.1 5.0 5.6 3.7 2.5 18.9 
Debt Service Withholding 22.5 96.0 199.2 268.2 326.4 912.3 

Highway Improvements 558.5 887.8 831.6 588.4 318.2 3,184.5 
Highway Preservation 2.0 10.3 5.0 20.3 107.0 144.6 
Washington State Ferry Construction 5.7 34.5 98.3 27.4 3.9 169.9 
Total Uses of Funds $591.5 $1,035.2 $1,141.6 $909.3 $758.9 $4,436.5 
Biennium Ending Balance $1.5 $1.0 $0.3 $4.2 $7.0 $7.0 

Financial Plans for Accounts Supporting  
the 2003 Funding Package 

Transportation 2003 (Nickel) Account 2003-2005 Budget and Ten-Year Financial Plan
February 2004 forecast with 2004 Legislative Session Impacts
Dollars in Millions

Transportation 2003 (Nickel) Account
A new account was established in the state treasury to be the 
repository of the nickel gas tax and the increases in various 
vehicle licenses, permits and fees. This account is called the 
Transportation 2003 (Nickel) Account.  Bond proceeds from the 
$2.6 billion authorization will be deposited to this account.  Uses 
of the account include cash funding of highway and ferry projects 
identified by the Legislature and for paying debt service and other 
associated costs for bonds sold to provide debt financing for 
highway projects.  Since gas tax receipts are deposited to this 
new account, the uses of the account are restricted to highway 
purposes as required by the 18th Amendment to Washington’s 
Constitution.  The financial plan below, brings together all of the 
projected Sources (tax revenue, bond proceeds, interest earnings) 
and Uses (2003-2005 appropriations, 10-year projected program 
expenditures, and debt service) of the new account.

Changes to projected Sources and Uses of funds have been 
updated to reflect the most current forecasts.  As changes, either 

positive or negative, are incorporated into the financial plan the 
ending balances in the outer biennia are affected.  The current 
pro forma, which incorporates actual tax collections and current 
forecast projections, predicts a positive ending balance of 
approximately $7.1 million by the end of the 2011-13 biennium.  
The November 2003 pro forma predicted a negative $1.1 million 
shortfall.  This change is primarily due to HB 2683, which moved 
fee revenues from the Multimodal account into the 2003 Trans-
portation (Nickel) account. 

As stated previously, for the ten-year period, gas tax receipts 
were up slightly from the November 2003 forecast ($19.7 million) 
and licenses, permits and fees were up ($47.5 million).  Key 
economic variables, tax receipts, and interest rates, will continue 
to change over time.  Future updates to forecasts as well as inclu-
sion of more actual receipts will further impact the final ending 
balance. Additionally, actual and revised assumptions pertaining 
to bond sales and debt service will continue to be incorporated 
and likewise will impact the outlook for the final ending balance.
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Financial Plans for Accounts Supporting  
the 2003 Funding Package 

03-05 05-07 07-09 09-11 11-13 Ten-Year Total
Balance Forward from Previous Biennium $14.1 $4.4 $0.0 $1.8 $8.0
Sources:
Licenses, Permits Fees  Distr 24.5 26.2 23.8 28.5 29.4 132.4

LPF Re-distribution Legislation (HB 2483) (4.4) (9.0) (9.2) (9.5) (9.8) (41.9)

Rental Car Tax up 44.3 49.2 55.7 61.3 67.2 277.5
Sales Tax on New & Used Car Sales 60.6 64.9 68.4 71.5 75.5 340.9
Miscellaneous Income 1.3 1.3 1.3 1.3 1.3 6.5
Bond Proceeds 47.8 43.7 128.7 89.6 39.8 349.5
Federal Revenue 14.7 7.4 5.5 5.6 5.7 38.8
Local Revenue 9.9 0.2 0.2 0.2 0.2 10.6
Total Sources of Funds $198.7 $183.8 $274.3 $248.4 $209.1 $1,114.3
Operating Uses:
Cost of Bond Issuance 0.1 0.1 0.3 0.2 0.1 0.9

Bond Sale Underwriters Discount 0.4 0.3 1.0 0.7 0.3 2.6

Debt Service 1.9 9.0 19.1 32.1 43.4 105.5

CRT Tax Credits 4.5 4.5 4.5 4.5 4.5 22.5

Transfers to Other Accounts & Agencies 5.4 5.4

WSDOT Program Support & Planning 4.8 4.4 4.6 4.7 4.8 23.3

Public Transportation 49.8 51.5 55.8 60.1 63.5 280.8

WSF Maintenance and Operations 5.1 5.3 5.4 5.5 5.6 26.8

Rail 34.1 38.5 39.3 40.2 41.0 193.1
Total Operating Uses of Funds $106.1 $113.6 $129.9 $147.9 $163.3 $660.8
Capital Uses:
Hwy Preservation P0C 1.7 25.0 10.0 0.0 0.0 36.7
WSF Construction W0C 13.4 8.2 60.7 47.3 0.0 129.6

Rail Y0C 55.2 35.4 71.8 47.1 42.3 251.8
Local Programs Z0C 32.0 6.0 0.0 0.0 0.0 38.0
Total Capital Uses of Funds $102.3 $74.6 $142.6 $94.3 $42.3 $456.0
Biennium Ending Balance $4.4 $0.0 $1.8 $8.0 $11.6 $11.6

Bond authorization from the 
2003 Legislative Package

Projects funded primarily from 
bonding authority provided in 
the 2003 funding package

Multimodal Account 2003-2005 Budget and Ten-Year Financial Plan
February 2004 forecast with 2004 Legislative Session Impacts
Dollars in Millions

Funding from the 2003 
Legislative Package

Multimodal Transportation Account 
The Multimodal Transportation Account was established several 
years ago as the repository for tax revenues and operating and 
capital expenditures not restricted by the 18th Amendment. The 
2003 Transportation Funding Package directs receipts to this 
account from the additional 0.3% sales tax on new and used 
vehicles and the license plate number retention fee.  The most 
significant pre-existing tax deposited to this account is the rental 
car tax. The 2003 Funding Package also directs bond proceeds 
from the $349.5 million State GO authorization to this account.   

The Multimodal Account includes changes to projected 
sources of funds, based on six months of actual receipts and 

current forecast data.  As stated above, projected revenues from 
licenses, permits and fees for the ten-year period declined from 
the November 2003 forecast (-$47.5 million) due to HB 2483 
which changed the distribution of fee revenue.  Monies previously 
deposited into this account are now distributed to other accounts.  
In addition, a modification was made to anticipated federal funds 
for rail. Due to the current uncertain state of federal transporta-
tion funding, anticipated federal funds in the outer biennia were 
lowered significantly, as were projected expenditures.  Previously, 
the projected ending balance for the 2011-2013 biennium was 
$63.6 million; it is now projected to be $11.6 million.
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Program Management 
Information

Right of Way Acquisition 

WSDOT is pursuing funding for early acquisitions on proposed 
projects and seeking FHWA participation as permitted. 
Limitations are that early acquisition by condemnation cannot 
take place  until a project’s environmental documentation is 
complete and an acquisition must be a complete property 
purchase.  When property is acquired by negotiation without 
threat of eminent domain, WSDOT must pay Real Estate Excise 
Tax on the purchase price.  This additional cost is small when 
considered against rapidly rising land costs. 
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Program Management 
Information

Utilities Relocation

As of March 31, 2004, no utility relocation issue has caused a 
Nickel Fund project to go on Watch List status.

Coordination Efforts
Below are highlights of WSDOT’s coordination efforts during the 
quarter under review:

SR 240 – Tri-Cities Additional Lanes
A joint City of Richland power and Charter Communications 
project involving cable installation, and relocation work began 
on March 21, 2004, eight months ahead of the planned ad date.  
WSDOT has started work on all agreements needed for the 
project.  Agreements with Columbia Irrigation District and Verizon 
Communications have been completed.

SR 161 – Corridor Improvements – 176th to 234th
Project section from 204th to 234th - There are eight different utili-
ties affected by this project.  A majority of utility conflicts should 
be cleared by May 1, 2004.  Work on the communication facili-
ties may still be ongoing when roadway work commences.  This 
project is currently under contract and roadway improvement 
work is expected to start the beginning of May.  

Project section from 176th to 204th - It is anticipated that this 
project will go to ad in November 2004 with a spring construction 
start. There are seven different utilities impacted in this segment 
of the corridor.  The department may have some cost responsibil-
ity in various locations due to existing utility easements.

Project section from 112th Street South to the Roy Wye - The 
department is supporting a joint utility trench due to limited right 
of way and nine different utility interests. Preliminary joint trench 
designs have been received and estimates for the construction of 
the utility trench include 260 working days. Ongoing coordination 
efforts are underway to minimize impacts to Parkland Light and 
Water facilities within the corridor. 

I-5 – Widen Each Direction from Salmon Creek to I-205
With the demolition of the existing NE 129th St. bridge, many 
utility companies needed to temporarily find alternative routes 
across I-5.  Qwest and Clark County Public Utilities chose to 
place temporary lines to the south of NE 129th St and will move 
the permanent crossing into conduit on the new structure once it 
is built.  NW Natural Gas utilized a directional bore to place its gas 
line underneath I-5 to the south of NE 129th.   Comcast worked 
with WSDOT to place its lines in an existing empty conduit on the 
NE 134th St. structure.  Verizon also had some concerns with a 
temporary crossing and worked with WSDOT to move its fiber 
optic line south of NE 129th St. where it would not be in conflict 
with any other items of work.  

These changes to the permanent crossings have reduced 
the contractor’s risk by reducing potential utility conflict points 
and will allow the contractor to begin the bridge construction 
without delay.

U.S. 395 North Spokane Corridor - Gerlach to Wander-
mere 
An agreement has been made with Bonneville Power Administra-
tion to initiate design work on tower relocation and reconstruction. 
The design work is to be completed by April 2004.  Construction 
is scheduled to begin in November 2004.  WSDOT is also begin-
ning work with Williams Gas to relocate a natural gas distribution 
line affected by the project.
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Program Management 
Information

Environmental Documentation,  
Review, Permitting, and Compliance: 
Performance to Date

Compliance with the Endangered Species Act 
Almost 40 Nickel projects remain to be advertised for construc-
tion in this biennium according to the delivery plan in the 2003 
Transportation Funding Package.  Twenty-seven of these projects 
have completed their required consultations under Section 7 
of the Endangered Species Act. Two projects will not require 
Section 7 consultation, as no federal funding will be used in these 
projects.  Seven other projects are still in preliminary stages of 
design and do not have completed biological assessments. As a 
result, consultation has not yet begun on these projects. Finally 
three projects are local agencies projects. 

Current Status and Impacts of New FHWA Requirement
Much of the backlog at the services has been eliminated and 
the consultation process is currently moving more smoothly. 
However, WSDOT is concerned about a recent clarification from 
FHWA that Endangered Species Act consultations should be 
complete before FHWA finalizes environmental review documents 
(Documented Categorical Exclusions, Environmental Assess-
ments, and Environmental Impact Statements). The effect of this 
change is to require consultation earlier in the life of a project 
when less project detail is available. This will require that the 
services approve performance-based standards for projects to 
meet, rather than relying on site-specific design information. This 
process could slow down the consultation process for the remain-
ing 2003 Transportation Funding Package list projects. We will be 
evaluating this change to determine whether it creates problems 
for completing environmental review documentation and consul-
tations in a timely manner.

No Quarter Three Consultant Projects
There are no 2003 Transportation Funding Package projects 
currently undergoing consultation with the US Fish and Wildlife 
Service and National Office of Atmospheric Administration – 
Fisheries (Services).  Three projects (SR 7 – SR 507 to SR 512, 
SR 9 Nooksack Road Vicinity to Cherry Street and SR 167 – 15 
St. SW to 15th St. NW – HOV) are expected to enter consultation 
in quarter four.

MAP Team Status and Update
The Multi-Agency Permitting Team (MAP Team) has been engaged 
since early November 2003.  The King County Department of 
Development and Environmental Services has recently joined 
the MAP Team agency participation. The team is responsible for 
working together on selected transportation projects to address 
and minimize risks associated with the environmental permitting 
process and to target opportunities to improve environmental 
quality.  

In the original planning stages, the MAP Team took on 55 
projects with the potential to progress successfully through the 
multi agency team approach to permitting. Of the 55, 18 projects 
were subsequently eliminated based on revised permit needs 
and permitting schedules. Projects are now added or eliminated 
on a case-by-case basis. Currently 40 projects are assigned to 
the team, of which 13 are 2003 Transportation Funding Package 
projects. The 13 projects include three projects on the Watch 
List: 
· SR 167, 15th Street SW to 15th Street NW
· SR 24/I-82 to Keys Road
· SR 543/I-5 to International Boundary

Compliance 
In past editions of the Gray Notebook, we have reported on 
our permit compliance assurance efforts. Unfortunately, a 
serious recent environmental permit violation has served as 
a reminder that our compliance aspirations still require more 
attention. Plans to improve compliance will be reported in 
future editions.

Wetlands violations on the SR 18 Project
A wetland permit violation on the SR 18, Maple Valley to 
Issaquah Hobart Road widening project (not a Nickel Fund 
project) caused WSDOT and its contractor to stop work in and 
near environmentally sensitive areas on April 26, 2004. While 
preparing to enhance a 20-acre wetland, workers placed fill on 
1.1 wetland acres, a violation of the project’s permit. WSDOT 
reported the violation to the US Army Corps of Engineers, the 
Washington State Department of Ecology, and King County. 
The Corps directed WSDOT to stop work in wetland sites until 
a permit revision is approved. Work will resume in other mitiga-
tion sites only when the areas are clearly marked, and crews 
working for WSDOT and the Contractor have reviewed the 
permit conditions and allowable methods of work. 

In addition to the work stoppage in sensitive areas, 
WSDOT environmental experts are investigating the incident 
and will issue a report  by the end of May, 2004 of their findings 
on how the violation came to occur.  Highway construction 
work continues outside of the sensitive areas. Further enforce-
ment action by regulating agencies including fines may likely 
emerge.
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Construction Employment Information

How many construction workers are at work on the 2003 
Transportation Funding Package projects?
We have asked contractors on the 2003 Transportation Funding 
Package projects in construction to provide WSDOT with a 
“snapshot” estimate of the “average” direct job site employment 
on each job over the course of the quarter. The following table 
captures the prime contractors’ responses for their own work 
and their on-site subcontractors on the projects that have already 
gone into construction.

Average Number of Employees for Prime and Sub Contractors 
2003 Transportation Funding Package Projects

Project/Contractor Oct.-Dec. 2003 Jan.-March 2004

I-5 Widen Each Direction from Salmon Creek to I-205: 
Hamilton Construction 

24 Prime  
24 Subcontractor

39 Prime  
27 Subcontractor

SR 500, New Interchange and Additional Lanes: 
Tapani Underground Inc.  

21 Prime  
18 Subcontractor

38 Prime  
23 Subcontractor

I-90, Build Lanes from Argonne to Sullivan Road
Scarsella Brothers Inc.

19 Prime  
13 Subcontractor

38 Prime  
23 Subcontractor

I-90, Ryegrass Summit to Vantage
Superior Paving Company

14 Prime  
10 Subcontractor

13 Prime  
10 Subcontractor

I-90, Highline Canal to Elk Heights
Scarsella Brothers Inc. 

17 Prime  
12 Subcontractor

3 Prime  
13 Subcontractor

I-82/U.S. 395 Interchange-Roadside Safety
Transtate Paving Company 

6 Prime  
2 Subcontractor

Project Complete

SR 124, East Jct. SR 12-Reconstruction
Transtate Paving Company 

Prior to start date 3 Prime  
2 Subcontractor

SR 9/SR 528 Intersection Signal
Signal Electric Company

Data not available

Upcoming Projects 
Look for employment information for these projects in next 
quarter’s Gray Notebook.
· SR 16, HOV Improvements between Olympic View Drive and  
  Union Ave: Tri-State Construction, Inc.
· U.S. 97A, Entiat Park Entrance-Turn Lanes: Basin Paving  
  Company
· SR 161, 234th Street to 204th Street E: Scarsella Brothers Inc.
· SR 203, NE 124th/Novelty Rd: Vic Wilder Construction  
  Company
· U.S. 395, Kennewick Varible: Message Sign Colvico, Inc.
· SR 527, 132nd SE to 112th SE (Additional Lanes): KLB 
  Construction, Inc.
· U.S. 395, North Spokane Corridor – Francis Ave to Farwell Rd

Program Management 
Information

Of course, direct employment is only the first of the economic 
benefits of the construction activity.  Labor economists have 
extensively examined the direct and indirect benefits of construc-
tion employment. A useful guide is the Associated General 
Contractors of Washington’s Economic Impact of the Construc-
tion Industry on the State of Washington, 2002 Update (prepared 
by the University of Washington).
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Project/Contractor Recordable Injuries 
for Jan-March 2004

I-5 Widen Each Direction from Salmon Creek 
to I-205  
Hamilton Construction 

0

SR 500 New Interchange and Additional Lanes  
Tapani Underground Inc.  

1

I-90, Build Lanes from Argonne to Sullivan 
Road  
Scarsella Brothers Inc.

0

I-90, Ryegrass Summit to Vantage  
Superior Paving Company 

0

I-90, Highline Canal to Elk Heights  
Scarsella Brothers Inc. 

0

I-82/U.S. 395 Interchange-Roadside Safety  
Transtate Paving Company 

Project Complete

SR 124, East Jct. SR 12-Reconstruction  
Transtate Paving Company 

Data Not Available

SR 9/SR 528 Intersection Signal: Signal 
Electric Company

Data Not Available

This section of the Beige Pages is attempting to track the job 
site safety record on the 2003 Transportation Funding Package 
projects.  All recordable injuries will be recorded for both WSDOT 
personnel as well as the contractors engaged by WSDOT to 
perform the construction work.  This information will be combined 
into a single number indicating the total number of recordable 
injuries per project per quarter.  A recordable injury is defined 
as a standard measure that includes all work related deaths and 
work related illnesses and injuries, which result in death, loss of 
consciousness, days away from work, days of restricted work or 
medical treatment beyond first aid.

Program Management 
Information

Upcoming Projects
Look for safety data for these projects expected to start construc-
tion shortly in the next Gray Notebook. 
· SR 16, HOV Improvements between Olympic View Drive and   
  Union Ave: Tri-State Construction, Inc.
· U.S. 97A, Entiat Park Entrance-Turn Lanes: Basin Paving 
  Company
· SR 161, 234th Street to 204th Street E: Scarsella Brothers Inc.
· SR 203, NE 124th/Novelty Rd Vic: Wilder Construction  
  Company
· U.S. 395, Kennewick Variable Message Sign: Colvico, Inc
· SR 527, 132nd SE to 112th SE (Additional Lanes): KLB  
  Construction, Inc.
· U.S. 395, North Spokane Corridor – Francis Ave to Farwell Rd:  
  Max J. Kenney



GNB  |  18 Measures, Markers and Mileposts – March 31, 2004

Consultant Utilization 

WSDOT this quarter increased the use of specialized consultant 
expertise by adding subject matter experts in the fields of:
· Design/Build solicitation packages and contract preparation
· Preparation of more reader-friendly Environmental Documentation
· Selection of replacement contracts for the ongoing Cost Risk  
  Assessment process
· Regional Transportation Investment District Engineering Cost  
  Estimate Review

Regional Transportation Improvement District Projects 
The 2003-2005 Transportation Budget requires the Regional 
Transportation Improvement District (RTID) to conduct an 
independent review of all project scopes and budgets prior to 
placing projects on the ballot. National and/or international 
experts with experience in a wide range of engineering disciplines 
and in cost risk assessment were solicited through advertisement 
both locally and nationally. 

Four main firms submitted Statements of Qualifications 
including an array of subject matter experts as sub-consultants. 
The RTID Selection Panel met, reviewed submitted statements 
and narrowed the list to three firms for interviews. In the period 
between the end of the quarter and the date of this report, the 
first-rated firm was found, in the course of contract negotia-
tions, to be unable to perform the contract in accordance with 
the schedule needs of the project and negotiations were termi-
nated. The second-ranked firm US Cost, Inc. has entered into its 
engagement and begun work. 

On-Call Services 
The on-call agreements put in place in 2002 to provide quick 
response to project needs for Urban Corridors Office, has 
become  a model for statewide on-call arrangements.  Combining 
the statewide on-calls with the Urban Corridors on-calls, WSDOT 
currently has over 350 different consulting firms, in seven broad 
categories, committed to providing services on short notice to 
WSDOT. These firms range from single person consultants to 
large, multi-tiered organizations and many have internationally 
recognized experts on staff. 

Specific Projects
Currently more than 30 different primes and an even larger 
number of sub-consultants are under contract to provide services 
on specific 2003 Transportation Funding Package projects across 
the State.  

New Project Authorizations 
New authorizations for consultant work are reported as they occur 
each quarter of the biennium. The net total of new authorizations 
during this quarter for work not previously authorized was $12.4 
million. The total consultant agreement work authorized to date 
for the 2003 Transportation Funding Package is now $78 million.

Project 3rd Qtr 
Authorizations

I-405 Congestion Relief & Bus Rapid  
Transit (BRT) Projects

$1,055,449 

SR 509/I-5 Freight & Congestion  
Relief Project

$310,950 

SR 509, South Access Project $27,847 

SR 520, Bridge Replacement & HOV Project ($157,227)

SR 99/Alaskan Way Viaduct & Seattle  
Seawall Replacement

$142,186 

Other UCO On-Call Efforts in Support 
of Projects

$173,596 

I-5/SR 161, SR 18 I/Cs (Triangle) $1,181,357 

I-5, Everett SR 526 to U.S. 2 HOV $2,795,682 

SR 18, Issaquah Hobart to I-90 Widening $2,997,521 

SR 20, Fredonia to I-5 Added Lanes $24,582 

SR 522, Snohomish R Br to US 2 $668,124 

SR 527, Roadside Restoration $46,217 

SR 539/I-5 Improved Access $3,028,868 

SR 704, Cross Base Highway $81,152 

Program Management 
Information


